

SBIF Review of the Biological Recording Infrastructure in Scotland

Highlight Report



SPONSORS	SBIF Advisory Group
CIRCULATION LIST	SBIF Advisory Group, SBIF Working Group, Ed Mackey, Roddy Fairley, Susan Davies
DATE	31 October 2018
AUTHOR	Ellen Wilson
FREQUENCY	Monthly
OVERALL RAG STATUS	Green

Latest Update

Lots to report this month – and in particular, the date that we will be finally publishing the Review! Rachel Tierney (the SBIF Review Development Officer) is now in post and working on developing our communications plan and preparing for the publication and then our advocacy of the Review. Having mapped out all that we need to do, we are planning on launching the Review by publishing its recommendations and outputs on the SBIF Review pages of the NBN website on the **14th November** just in advance of the NBN Conference on the 21-22 November. Our draft communications plan to support the launch will be shared with the SBIF Advisory Group next week and then our focus will swap to how we best advocate and implement our recommendations in each sector. Rachel gave an update at the BRISC conference on the 18th October (and has also spoken at a recent SNH workshop on citizen science); Ellen will be speaking on aspects of the Review relevant to public engagement at the Scottish Biodiversity Science conference at the Royal Botanic Gardens in Edinburgh on the 5-6th November.

Details of the Review and all highlight reports and approved papers are shared publicly (see <https://nbn.org.uk/about-us/where-we-are/in-scotland/the-sbif-review/>). Follow [@sb_info_forum](#) on Twitter for informal news on **#SBIFReview**.

Overview

Our vision for the Review is that it determines the optimum infrastructure for biological recording in Scotland, an infrastructure that in turn will attract the necessary belief, commitment and investment by stakeholders to be sustainable and successful in fulfilling the original vision of SBIF:













High quality species and habitat data will be collected and managed through a sustainable, co-ordinated and integrated local and national framework of organisations, partnerships and initiatives. These data will be available to ensure that Scotland's biodiversity, ecosystems and people benefit.

The Review will do this in such a way as to be cohesive across Scotland with support from all stakeholders and the willingness and energy to then make the transitions necessary to implement the new infrastructure by 2020.

Our objectives are:

- To build the energy and confidence of key stakeholders in the potential for an improved infrastructure that delivers the original vision of SBIF (above).
- To establish a register of all operational recording schemes and their operators so that data flows in Scotland are well-understood.
- To establish what funding and other income sources sustain the current infrastructure and what sources may continue to be available, or become available, in future.
- To hold stakeholder interviews to gain their current perspectives and to consult stakeholders on the infrastructure that they and their sector would need to meet their requirements.
- To run stakeholder workshops to identify the options for how these needs could best be fulfilled centrally, nationally and locally, and to evaluate these options in order to identify the preferred one(s).
- To identify where improved use of technology can help reduce duplication of effort and increase the efficiency of the biological recording infrastructure (so that data are made available for use and re-use).
- To identify what transition arrangements would be necessary to implement the preferred option(s).

Stages and Milestones

STAGE/MILESTONE	DUE/DONE	STATUS	NOTES/RISKS/ISSUES
STAGE 1: Set up the Working Group and complete planning for the Review (August 2016)			
Paper 1 (Brief for the Review) approved	05 September 2016	Complete	
Paper 2 (high level plan for Stage 2) approved	05 September 2016	Complete	
Working Group meetings established	16 September 2016	Complete	
Logistics confirmed for Stage 2	28 February 2017	Complete	
STAGE 2: Gather perspectives, requirements and other information from key stakeholders (September 2016 to July 2017)			
Paper 2 (high level plan for Stage 2) approved	30 November 2016	Complete	
Questionnaire design completed	28 February 2017	Complete	
Interviews with Stage 2 consultees completed	10 March 2017	Complete	
Background data gathering completed	15 May 2017	Complete	
Logistics confirmed for Stage 3	21 June 2017	Complete	
Analysis of questionnaire + interviews completed	20 August 2017	Complete	
Paper 3 (high level business case) completed	4 December 2017	Complete	Focus now transferred to the Detailed Business Case
STAGE 3: Hold workshops to find and evaluate options at central, national and local levels (July 2017 to March 2018)			
Paper 2 (high level plan for Stage 3) approved	21 June 2017	Complete	
Workshops with Stage 3 consultees completed	15 December 2017	Complete	
Paper 3 (detailed business case) approved	15 September 2018	Complete	
STAGE 4: Issue recommendations and plan their implementation (June/July 2018 to March 2019)			
Paper 4 (Review Recommendations) approved	15 September 2018	Complete	
 Paper 5 (Advocacy Plan) approved	30 October 2018	In progress	To be approved by the SBIF Advisory Group on 12 th November
 Review lessons learned from doing the Review	November 2018		
 Scottish Government response to the Recommendations	2018/19		Likely to need consultation phase also
 Paper 6 (Implementation Plan) approved	2019		Implementation timing dependent on timing of SG decisions
STAGE 5: Support implementation of recommendations and monitor progress (April 2019 onwards)			
 Monitor implementation against key milestones	2019-2025?		Timing yet to be planned
 Paper 7 (progress report) approved	2020?		
 Paper 7 (progress report) updated	2020?		
 Paper 8 (outcomes) approved	2021?		
 Paper 8 (outcomes) updated	2021-2025?		
 on track  SBIF Working Group attention needed  SBIF Advisory Group intervention needed			

Activities

<p>COMPLETED THIS MONTH AND LAST</p>	<ul style="list-style-type: none"> • Inducted the SBIF Development Officer to get their work plan underway • Prepared draft communications and launch plans for launch of the Review • Prepared draft Advocacy Plan • Confirmed a launch date of 14th November • Began to investigate potential funding sources for early or interim funding • Spoke at the BRISC conference on the 18 October • Spoke at the Scottish Biodiversity Strategy Citizen Science Workshop • Prepared for speaking at the Scottish Biodiversity Strategy Science Conference in Nov • Met with Susan Davis, Craig Macadam and Nick Foster to inform the Advocacy Plan • Prepared website page refresh ready for publishing the final report of the Review • Liaised with Sandra Marks and Ed Mackey to plan Scottish Government engagement • Prepared press release for launching the review • Prepared the proofs of the final report for printing a limited
<p>NOT DONE THIS MONTH</p>	<ul style="list-style-type: none"> • Book follow-up meeting with Robert Nicol at COSLA. • Publish all Literature Review, Interview and Questionnaire Findings • Close and archive the Review
<p>TO DO NEXT MONTH</p>	<ul style="list-style-type: none"> • Publish the Review final report and recommendations on the 14th November • Give a talk to the Scottish Biodiversity Strategy Science Conference on 6th November • Publish all Literature Review, Interview and Questionnaire Findings • Share the review recommendations with key stakeholders for comment • Prepare communication and advocacy plans needed for the next 6-12 months • Plan for closing the Review and archiving review documentation • Submit the SBIF Review findings and recommendations to Scottish Government and confirm next steps

Key Documents

The documents below will be available via <https://nbn.org.uk/about-us/where-we-are/in-scotland/review/> once each one is approved by the SBIF Advisory Group as the Review progresses:

DOCUMENT	TITLE	STATUS
Paper 1 Brief	Initiating a Review of the Biological Recording Infrastructure in Scotland (formation of, and Terms of Reference and Brief for, a Working Group to undertake this Review)	APPROVED (at 05/09/2016 SBIFAG meeting)
Paper 2 Plan	Detailed plan for the Review of the Biological Recording Infrastructure in Scotland (success criteria, activity plans, and timeline)	APPROVED (for Stage 2)
Paper 3(a) High level Business Case	The High-Level Business Case for a Review of the Biological Recording Infrastructure in Scotland (reporting on the perspectives and requirements of each Sector and the need for change)	DRAFT COMPLETED for early workshops but focus now transferred to the Detailed Business Case
Paper 3(b) Detailed Business Case	The Detailed Business Case for Changes to the Biological Recording Infrastructure in Scotland (reporting on the options evaluated and our preferred option)	APPROVED (by email); including final recommendations
Paper 4 Advocacy Plan	Advocacy Plan for our preferred option for a Biological Recording Infrastructure in Scotland (reporting on the advocacy arrangements needed and the potential decision-making process within Scottish Government)	In progress
Final Report and Recommendations	Recommendations from the Review of the Biological Recording Infrastructure in Scotland (recommendations and implementation roadmap)	COMPLETE; due to be published on 14 November 2018
Paper 5 Implementation Plan	Implementation Plan for our preferred option for a Biological Recording Infrastructure in Scotland (reporting on the transition arrangements needed and potential roadmap for their implementation)	Not started; now numbered 5 as no separate issue of recommendations
Paper 7 Progress Reporting	Progress reporting for the Review of the Biological Recording Infrastructure in Scotland (implementation of our recommendations)	Not started
Paper 8 Outcomes	Outcomes and benefits from our Review of the Biological Recording Infrastructure in Scotland (successes and lessons learned)	Not started

Key Diagrams and Leaflets

The diagrams and leaflets below will also be available via <https://nbn.org.uk/about-us/where-we-are/in-scotland/the-sbif-review/> and are listed here for ease of reference:

- **SBIF Value Model** (the ‘windmill’) illustrating the components of our biological recording infrastructure that provide value for various communities (decision-makers, biological recorders, data users and service providers).
- **SBIF Leaflet: Introducing the SBIF Review of the Biological Recording Infrastructure in Scotland**
- **SBIF Review Workshop Outputs** documenting the key messages from each workshop.
- **SBIF Review Literature Review Outputs** documenting the key findings with an archive of collated sources.
- **SBIF Review Interview Findings** documenting the results of key stakeholder interviews.
- **SBIF Review Questionnaire Findings** documenting the results of the questionnaire.
- **SBIF Review Benefit Dependency Network Diagram** mapping benefit dependencies.
- **SBIF Review Report** documenting the business case and recommendations of the Review.